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I I . Background 
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S i t e N o . : 
ERNS N o . : 
NPL S t a t u s : 
Action Memo Status: 
S t a r t Date: 
Demobilization Date: 
Completion Date: 

AQ 
N/A 
Non-NPL 
Signed 9/21/92 
2/12/93 

I I I . SITE INFORMATION 

A. Incident Category 

IV. 

B. 

A. 

CERCLA i n c i d e n t category: I n a c t i v e production f a c i l i t : 

S i t e Description 

Refer t o previous POLREP. 

Preliminary Assessment Results 

Refer to previous POLREP. 

RESPONSE INFORMATION 

Planned Removal Actions 

Refer to previous POLREP. 
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a. S i t u a t i o n 

1. C u r r e n t S i t u a t i o n 

The two baghouses p r e s e n t a t th e s i t e have been 
d i s m a n t l e d and t h e i r f a b r i c f i l t e r s drummed f o r 
d i s p o s a l . A d d i t i o n a l l y , s o i l u n d e r l y i n g t h e baghouses 
was excavated, and samples were c o l l e c t e d t o assess t h e 
e f f e c t i v e n e s s c f t h e c l e a n - u p . 

A w a i t i n g d i s p o s a l a n a l y s e s p r i o r t o s e l e c t i n g d i s p o s a l 
methods and f a c i l i t i e s . 

2. Removal A c t i o n s t o Date 

From March 18 t h r o u g h March 25, ERCS c o n t i n u e d 
c o n s t r u c t i n g t h e e n c l o s u r e f o r baghouses BH-1 and tsK-2. 
High changeable winds h i n d e r e d t h e i n s t a l l a t i o n , and i n 
one o c c a s i o n d e s t r o y e d t h e s t r u c t u r e ' s 6 ml p l a s t i c 
s h e e t i n g ( v i s q u e e n ) r o o f . Once completed, ERCS 
r e i n f o r c e d t h e r o o f by c o v e r i n g i t w i t h a heavy canvas' 
t a r p . A d d i t i o n a l a c t i v i t i e s i n c l u d e d g r a d i n g t h e area 
s u r r o u n d i n g t h e bag-houses, i m p r o v i n g t h e d r a i n a g e 
i n s i d e t h e e n c l o s u r e , and c r e a t i n g channels t o d i v e r t 
s t o rm water away fr o m t h e e n c l o s u r e . 

On March 26, ERCS began d i s m a n t l i n g EK-1, and 
e x t r a c t i n g and d r u m m i n g . i t s f i l t e r s . ERCS began 
d i s m a n t l i n g BH-2 on A p r i l 3. By A p r i l 6, t h e f a b r i c 
f i l t e r s f r o m b o t h bag-houses were drummed, ana i t s 
m e t a l p a r t s pressure-washed and p l a c e d i n t h e s c r a p 
m e t a l p i l e . A d d i t i o n a l l y . ERCS excavated about t h r e e 
inches o f t h e s o i l u n d e r l y i n g t h i s o p e r a t i o n , 
g e n e r a t i n g 25 drums, and c o l l e c t e d n i n e p o s t - c l e a n u p 
s o i l samples. 

From A p r i l 12- t h r o u g h A p r i l 15, ERCS removed t h e lead, 
contaminated m a t e r i a l f r o m t h e w a l l s o f b u i l d i n g 36 -
l o c a t i o n s ' NL006 and NL007. ERCS g e n e r a t e d t h r e e drums 
o f m a t e r i a l f r o m l o c a t i o n ML006, and 2 drums f r o m 
l o c a t i o n NL007. Al s o t h e y c o l l e c t e d samples f r o m 
NLOOS, NL007, N-L5A, NL1 - 4, BK-1, and BHS1 f o r 
d i s p o s a l a n a l y s i s . ERCS g e n e r a t e d 13 drums o f ??E 
th r o u g h o u t these a c t i v i t i e s . 

On A p r i l 16, ERCS completed t h e removal o f l e a d 
c o n t a m i n a t e d m a t e r i a l f r o m a screw conveyor and i t s -
channel i n b u i l d i n g 38. A l s o , TAT i s r e s e a r c h i n g l e a d 
and mercury r e c y c l i n g as an a l t e r n a t e d i s p o s a l method 
f o r t h e s i t e wastes. 
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Enforcement 

N/A 

Next Steps 

Analyze s o i l samples to•assess the extent of 
contamination caused by the bag-houses.' 

Characterize one sice wastes f o r d i s p o s a l . 

Treatment, r e c y c l i n g or d i s p o s a l of the wastes, as' 
appropriate, 'in a CERCLA approved f a c i l i t y . 

N/A 

COST INFORMATION 

M i t i g a t i o n funding f o r t h i s site^ has been approved i n 
the amount of $1.2. m i l l i o n , w i t h a c e i l i n g amount of-
$1.5 m i l l i o n . To date ERCS expenditures are $134,300, 
TAT costs t o date amount t o approximately $22,000. and 
USCG cost I s about .$4,209. EPA d i r e c t cost i s $25,000. 

The above accounting of expenditures i s an estimate 
based on f i g u r e s known t o the OSC at the time t h i s 
r e p o r t was wri t t e n . . The cost accounting provided i n 
t h i s r e p o r t does not represent an exact monetary f i g u r e 
which the EPA may include i n any claim f o r cost 
recovery. " 



VI. DISPOSITION OF WASTE. 
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NOTE: 9E,310 g a l l o n s of PCB wastes were e r r o n e o u s l y r e c c r t e d 
i n POLREP #1.:No PCB wastes have been generated t o date 
s t t h i s s i t e . 

FURTHER 
POLREFS FINAL ' FORTHCOMING POLREP. X 
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